

# KROGER-361 NORTHVILLE

PROJECT MANAGER: MALACHI MOSLEY

GENERAL CONTRACTOR: TONY AND SONS, INC

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SAT
4/7	4/8	4/9	4/10	4/11	4/12	WK 10
STORE	FACILITY	CONTRACTOR				
<p><del>SALES FLOOR</del></p> <p><del>PM CARPENTERS TO REMOVE &amp; REPLACE MARLITE</del></p> <p><del>PM INSTALL VINYL BASE</del></p>	<p><del>SALES FLOOR</del></p> <p><del>PM CARPENTERS TO REMOVE &amp; REPLACE MARLITE</del></p> <p><del>PM INSTALL VINYL BASE</del></p>	<p><del>MANAGERS OFFICE</del></p> <p><del>STORE TO EMPTY/VACATE OFFICE BY 8PM</del></p> <p><del>KROGER TECHNOLOGY TO DISCONNECT EQUIPMENT</del></p> <p><del>9PM FIXTURE CARPENTERS TO EMPTY FURNITURE FROM MANAGERS OFFICE</del></p> <p><del>PM DEMO OLD FLOORING</del></p> <p><del>PM INSTALL NEW LVT</del></p> <p><del>PM INSTALL NEW VINYL BASE</del></p> <p><del>PM FIXTURE CARPENTERS TO SET FURNITURE BACK IN OFFICE</del></p> <p><del>KROGER TECHNOLOGY TO RE-INSTALL EQUIPMENT BY 6AM</del></p> <p><del>SALES FLOOR</del></p> <p><del>PM CARPENTERS TO REMOVE &amp; REPLACE MARLITE</del></p> <p><del>PM INSTALL VINYL BASE</del></p>	<p><del>CUSTOMER SERVICE/ACCT.</del></p> <p><del>STORE TO VACATE 1ST HALF OF CUSTOMER SERVICE &amp; ACCT. BY 8PM</del></p> <p><del>PM DEMO INSTALL NEW CARPET</del></p> <p><del>PM INSTALL NEW VINYL BASE</del></p> <p><del>BACKHALL</del></p> <p><del>PM PAINT FIRE LANES</del></p> <p><del>SALES FLOOR</del></p> <p><del>PM CARPENTERS TO COMPLETE MARLITE</del></p> <p><del>PM INSTALL VINYL BASE</del></p>	<p><del>CUSTOMER SERVICE/ACCT.</del></p> <p><del>STORE TO VACATE 2ND HALF OF CUSTOMER SERVICE &amp; ACCT. BY 8PM</del></p> <p><del>PM DEMO INSTALL NEW CARPET</del></p> <p><del>PM INSTALL VINYL BASE</del></p>		
			4/12/2024			

# KROGER-361 NORTHVILLE

PROJECT MANAGER: MALACHI MOSLEY

GENERAL CONTRACTOR: TONY AND SONS, INC

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SAT
4/14	4/15	4/16	4/17	4/18	4/19	WK11
STORE	FACILITY	CONTRACTOR				
<del>OFFICE MEZZANINE</del> <del>STORE TO VACATE DESKS BY 8PM</del> <del>KROGER TECHNOLOGY TO DISCONNECT EQUIPMENT</del> <del>PM DEMO OLD DESKS</del> <del>PM DEMO OLD CARPET</del> <del>PM INSTALL NEW CARPET &amp; VINYL BASE</del> <del>PM FIXTURE CARPENTERS TO SET NEW DESKS &amp; CHAIRS</del> <del>KROGER TECHNOLOGY TO RECONNECT EQUIPMENT</del> <del>PUNCHLIST</del>	<b>VESTIBULE</b> <b>STORE TO VACATE VESTIBULE BY 8PM</b> PM DEMO OLD CARPET PM INSTALL NEW FLOORING & VINYL BASE <u>PUNCHLIST</u>	<b>VESTIBULE</b> PM COMPLETE NEW FLOORING & VINYL BASE <u>PUNCHLIST</u>	<u>PUNCHLIST</u>	<u>PUNCHLIST</u>	<b>CONTRACT END DATE</b>	