
 

Addendum #1      
 

Kroger N641 – Within-the-Wall Renovation 

2028 East Harbor Road 

Port Clinton, Ohio 43452 
 

Bid Documents Posted: 02.02.2024 

Pre-Bid Date: 02.16.2024 at 1:00 pm EST (On-Site) 

GNX Bid Date: 03.07.2024 at 2:00pm EST 

All Bid Forms Due: 03.08.2024 by 2:00pm EST with a copy of the Trade Proposal 

Projected Construction Start Date: 04.01.2024 

Project Completion Date: 08.19.2024 

Grand Opening: 08.26.2024 

Bid Type: Single Bid 

Décor: Existing to Remain 

 

Natalie Mouw – Kroger Facility Engineering 

4111 Executive Parkway 

Westerville, Ohio 43081 

t.630-933-0426 

 

Alternates: 
1. Add Alternate #1: G.C. to provide copper. 
2. Add Alternate #2: G.C to provide wire. 
3. Add Alternate #3: G.C. to deep clean and install ADSIL treatment to prep areas (Base 

Bid: Deep Clean Only). 
4. Add Alternate #4: Replace all LVT with new VCT in Produce to match (Base Bid: LVT to 

remain as existing). 
 

Allowances: 
1. Reset (3 people/40 hours/5weeks) $8,500 for electrical. 
2. Replace all drywall that shows signs of mold or is damaged behind cases that are being 

replaced ($2,500) 
3. Travel and Handling associated with moving shelving and cases to R&S ($2,500) 
4. Refrigeration ($10,000) and Electrical ($10,000) required for case temps 
5. Conex units and a forklift for reset only ($30,000) 

 
RFP Requirements: 

Monthly Draws 
• Daily logs must be uploaded weekly 
• Pictures must be uploaded to site|folio weekly (10 minimum) 
• Waste recycling report must be uploaded monthly 
• Meeting minutes and 4-week lookahead schedules should be uploaded to site|folio 

within 24-hours of every meeting, but these uploads absolutely must be up-to-date 
before the monthly draw is approved. 

Final RFP 
• All documents mentioned above must be complete and uploaded to site|folio 
• As-built drawings must be fully complete and uploaded to site|folio 
• Warranties must be uploaded to site|folio 
• Final Certificate of Occupancy must be received and uploaded to site|folio 
• All scope of work and final punch list work must be complete 
• Change orders must be approved on site|folio and the work compete 

 
 
 
 



 

 

Clarification: 
1. Reset (3 people/40 hours/5weeks) $8,500 for electrical. Original documents indicated 6 weeks. 
2. Shelving is scheduled to be delivered on April 1. 
3. Include an allowance for 40 hours for miscellaneous fixturing. 
4. Since cases are already “charcoal gray”, this scope can be removed from the project. 
5. Sheet A1.1: Note 11A indicates “Install new all protection”. This is to be a 1/8 inch thick 

stainless steel plate from the wainscot to the top of the door frame. 
6. Vestibule 100: Behind existing pick-up coolers, remove existing décor signage, paint existing 

wall from wainscot to ceiling and reinstall new Kroger provided signage. 
7. Paint top of concrete cart stop “charcoal gray” at vestibule perimeter. 
8. Provide pricing for the following ceiling tile replacement: 

• 12 vestibule humiguard tiles 
• 200 sales floor files 
• 50 washable prep tiles 

9. Fillers at Murry’s Cheese are provided by Kroger. 
10. Exterior signage that is to be removed will be by Kroger. 
11. As indicated on the drawings, column covers are to be replaced. These will be stainless steel 

and G.C. is to provide. 
12. Drawing notes indicate current Décor to remain but there are notes for Center Store, KPNR, and 

KBAR décor. The old African limba marco headers will get removed as part of the reset, and 
there may be some commodity signage ordered by Kroger where the install will be part of the 
reset. 

13. The following are the case delivery dates: 

 
 
 
Attachments: 
 

1. Sign-In Sheet from Pre-Bid Meeting 
2. Merchandise Plan 

 
 
 
 
End of Addendum #1 

 
 

 
 
 
 
 






	N641 Addendum 001
	Sign-In Sheet

