Jeffery A. Scott Architects, P.C. Kroger Store No. D-361
JSA Project No. 23101 Northville, Michigan

SECTION 00 01 11 - PROJECT DATES

The following is a list of the critical dates for this project as referred to in the Project Specifications Man-
ual. All dates and times are subject to change per the Kroger Project Manager.
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PROJECT ISSUE DATE

Issued for:  Bids and Permits

Dated:  Wednesday, December13, 2023.

ANTICIPATED DATE OF COMMENCEMENT AND DATE OF COMPLETION

The anticipated date of commencement of the awarded contractor’s Work is TBD by Kroger.
The anticipated date of completion of the contractor’s Work is TBD by Kroger. The
anticipated duration of the contractor’s Work is TBD by Kroger. If a Notice to Proceed is
issued, at the Owner’s sole discretion, actual dates may vary dependent on date issued.

PRE-BID REQUIREMENTS

Mandatory Pre-Bid Walk-Thru Meeting, TBD by Kroger.

1. The pre-bid walk-thru is mandatory and if you do not attend your bid will not be
accepted, without prior approval from Kroger.

SUBMISSION OF PROPOSALS (BIDDING PROCEDURES)

All Bids shall be submitted on TBD by Kroger (unless otherwise directed by Kroger) in
accordance with the e-mail invitation for the on-line negotiation process Kroger e-Sourcing.
Any additional questions or comments regarding the use of Kroger e-Sourcing may be
addressed with those individuals identified in the invitation to bid issued to each invited Bidder.
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